

EXHIBIT D

Transmittal Numbers and Description

0135-TMT-TRI-ABE-0001	TRI Comments on Piping Specs	12/27/2015
0135-TMT-TRI-ABE-0002	PFD and HMB for 500 tpd case	1/12/2016
0135-TMT-TRI-ABE-0003	Feeder 1 P&IDs	1/13/2016
0135-TMT-TRI-ABE-0004	HMB for 522 tpd Case	1/13/2016
0135-TMT-TRI-ABE-0005	Feeder 2 P&IDs	1/13/2016
0135-TMT-TRI-ABE-0006	Feeder 3 P&IDs	1/22/2016
0135-TMT-TRI-ABE-0007	HMB balance for 250 tpd	1/22/2016
0135-TMT-TRI-ABE-0008	Feeder 4 and Feeder 5 P&ID	2/3/2016
0135-TMT-TRI-ABE-0009	CO2 and N2 P&ID	2/11/2016
0135-TMT-TRI-ABE-0010	Reconfigured P&ID to meet PN008	3/2/2016
0135-TMT-TRI-ABE-0011	TRI Comments to Abengoa mark-ups of TRI HMB	3/11/2016
0135-TMT-TRI-ABE-0012	P&IDs 2160 - 7200	3/16/2016
0135-TMT-TRI-ABE-0013	Labeled TRI Equipment layouts	3/29/2016
0135-TMT-TRI-ABE-0014	P&ID 7300 - 7400	4/22/2016
0135-TMT-TRI-ABE-0015	P&ID 8200 - 9200	4/18/2016
0135-TMT-TRI-ABE-0016	P&ID 4700, 5500, 5600, 9100 - 9700	4/28/2016
0135-TMT-TRI-ABE-0017	TRI Marked up P&ID	5/5/2016
0135-TMT-TRI-ABE-0018	P&ID 2111 - 2197	7/10/2016
0135-TMT-TRI-ABE-0019	HMB 21-001-003 and PFD 2102-2103	7/14/2016
0135-TMT-TRI-ABE-0020	P&ID 2140-2157	9/1/2016
0135-TMT-TRI-ABE-0021	P&ID 2111 - 2197	9/1/2016
0135-TMT-TRI-ABE-0022	TRI Proposal to Abengoa	9/23/2016
0135-TMT-TRI-ABE-0023	Abengoa Contract Documents for TRI	9/23/2016
0135-TMT-TRI-ABE-0024	Steam Reformer GA	2/21/2017
0135-TMT-TRI-ABE-0025	Steam reformer 3-D Model	2/21/2017
0135-TMT-TRI-ABE-0026	Equipment Data Sheets	2/21/2017
0135-TMT-TRI-ABE-0027	CTC Foundation Details	2/22/2017
0135-TMT-TRI-ABE-0028	Cyclone support details	2/22/2017
0135-TMT-TRI-ABE-0029	Cyclone 3-D models	2/27/2017
0135-TMT-TRI-ABE-0030	Models for CY-2102 and CY-2104	2/27/2017
0135-TMT-TRI-ABE-0031	General Arrangement Drawings for CY-2102 and CY-2104	2/27/2017
0135-TMT-TRI-ABE-0032	Asme Code Calcs and FEA Analysis for CY-2102 and CY-2104	2/27/2017
0135-TMT-TRI-ABE-0033	Preliminary model for HPU	4/10/2017
0135-TMT-TRI-ABE-0034	CTC Model and CTC+Cyclone layout model	4/11/2017
0135-TMT-TRI-ABE-0035	Feeder layout Models	4/19/2017
0135-TMT-TRI-ABE-0036	Feeder Layout and Support Details with CG	5/14/2017
0135-TMT-TRI-ABE-0037	Feeder General Arrangement Drawings and HPU layout	5/14/2017
0135-TMT-TRI-ABE-0038	Steam Reformer General Arrangement , Vessel Assembly, Skirt Details	5/21/2017
0135-TMT-TRI-ABE-0039	CTC General Arrangements	5/25/2017
0135-TMT-TRI-ABE-0040	Steam reformer and CTC 3-D Models	5/22/2017
0135-TMT-TRI-ABE-0041	LNTP 3 Invoice 18000-03	5/25/2017
0135-TMT-TRI-ABE-0042	Preliminary Piping Interface Chart	5/26/2017
0135-TMT-TRI-ABE-0043	PC Heater GA	5/26/2017
0135-TMT-TRI-ABE-0044	LNTP 3 Invoice 18000-04	5/26/2017
0135-TMT-TRI-ABE-0045	Feeder Model and Layout	6/20/2017
0135-TMT-TRI-ABE-0046	Steam reformer Model, GA	6/23/2017
0135-TMT-TRI-ABE-0047	CTC Code Calc, Gas	7/5/2017
0135-TMT-TRI-ABE-0048	CTC and PC Heater Refractory	8/4/2017
0135-TMT-TRI-ABE-0049	LNTP 3 invoice 18000-05	8/4/2017
0135-TMT-TRI-ABE-0050	CTC Code Calcs and FEA Analysis	8/8/2017
0135-TMT-TRI-ABE-0051	LNTP 3 Invoice 18000-06	8/9/2017
0135-TMT-TRI-ABE-0052	Revised Feeder layout with angled feeder nozzles	9/7/2017
0135-TMT-TRI-ABE-0053	HMB with additional stream parameters requested by Abengoa	9/7/2017
0135-TMT-TRI-ABE-0054	Deliverables from Nov 2017 Baltimore meeting	11/18/2017
0135-TMT-TRI-ABE-0055	CTC Model with piping removed	11/19/2017
0135-TMT-TRI-ABE-0056	PC Heater Cart Model	12/19/2017
0135-TMT-TRI-ABE-0057	TRI Monthly report for November and December 2017	1/4/2018
0135-TMT-TRI-ABE-0058	TRI Document List	1/23/2018
0135-TMT-TRI-ABE-0059	TRI Monthly Report January 2018	1/28/2018
0135-TMT-TRI-ABE-0060	Piping Interface Chart	2/4/2018
0135-TMT-TRI-ABE-0061	TRI Quality Documents	2/20/2018
0135-TMT-TRI-ABE-0062	TRI Monthly Report February 2018	2/25/2018
0135-TMT-TRI-ABE-0063	PC Heater Combustion Fan Data Sheet Revision	2/26/2018
0135-TMT-TRI-ABE-0064	TRI Monthly Report March 2018	3/21/2018
0135-TMT-TRI-ABE-0065	CAID Quality Document, WPS and WPS	4/3/2018
0135-TMT-TRI-ABE-0066	Vidal Quality Documents, WPS and ITP	4/3/2018
0135-TMT-TRI-ABE-0067	Airline Quality Documents, WPS and Test Report	4/3/2018
0135-TMT-TRI-ABE-0068	Mitternight Quality Documents, ITP and WPS	4/3/2018
0135-TMT-TRI-ABE-0069	BMS Functional Spec, Cause and Effect Diagram, and P&IDs for PC Heater 31	4/1/2018
0135-TMT-TRI-ABE-0070	Steam reformer Model with relocation of nozzles	4/4/2018

0135-TMT-TRI-ABE-0071	Electrical Load List and Schematic for shredder	4/5/2018
0135-TMT-TRI-ABE-0072	P&IDs for PC Heater 1	4/17/2018
0135-TMT-TRI-ABE-0073	P&IDs for Feeder 1	4/18/2018
0135-TMT-TRI-ABE-0074	April 20 Monthly Progress Report	4/22/2018
0135-TMT-TRI-ABE-0075	Revised P&ID	4/22/2018
0135-TMT-TRI-ABE-0076	CY-2102 3-D Step File and GA's - outlet model in wrong orientation	4/22/2018
0135-TMT-TRI-ABE-0077	CY-2104 3-D Step file and GA drawings	4/22/2018
0135-TMT-TRI-ABE-0078	CTC 3-D model and GA drawings	4/25/2018
0135-TMT-TRI-ABE-0079	Steam reformer Model, GA	4/24/2018
0135-TMT-TRI-ABE-0080	Instrument Index, Data Sheets and Cut sheets	4/25/2018
0135-TMT-TRI-ABE-0081	Instrument Cut Sheets	4/26/2018
0135-TMT-TRI-ABE-0082	P&ID 2140-2147 and 2180-2183	4/29/2018
0135-TMT-TRI-ABE-0083	P&ID 2150 - 2157 Issued	4/30/2018
0135-TMT-TRI-ABE-0084	P&ID revisions released	5/2/2018
0135-TMT-TRI-ABE-0085	SP and ID drawings first release	5/2/2018
0135-TMT-TRI-ABE-0086	TRI Navisworks and STP file for CTC and CY-2102 layout showing the larger gap between cyclone bodies, but st	5/2/2018
0135-TMT-TRI-ABE-0087	Navisworks model showing feeder roll-out information	5/1/2018
0135-TMT-TRI-ABE-0088	SP and ID drawings	5/2/2018
0135-TMT-TRI-ABE-0089	Ignitor and Ash Depressurization SP Part Drawings	5/6/2018
0135-TMT-TRI-ABE-0090	Feeder Layout model with the detailed GA's (22 drws)	5/9/2018
0135-TMT-TRI-ABE-0091	CY-2102 GA's and 3-D Model (STP File)	5/11/2018
0135-TMT-TRI-ABE-0092	Large file Feeder Stack-up with shredder maintenance rails	5/15/2018
0135-TMT-TRI-ABE-0093	May 20 Monthly Progress Report	5/20/2018
0135-TMT-TRI-ABE-0094	Instrument Process Specification Data Sheet Package - unchecked	5/21/2018
0135-TMT-TRI-ABE-0095	HPU and Manifold GA's and 3-D Models	5/21/2018
0135-TMT-TRI-ABE-0096	Piping Interface Chart Rev 4	5/24/2018
0135-TMT-TRI-ABE-0097	Compass Feeder Model	5/23/2018
0135-TMT-TRI-ABE-0098	Piping Interface Chart Rev 5	5/24/2018
0135-TMT-TRI-ABE-0099	CTC Superheater and Preliminary Start-up Heater	5/25/2018
0135-TMT-TRI-ABE-0100	Instrument Process Specification Data Sheet Package, Checked, revised and released	5/27/2018
0135-TMT-TRI-ABE-0101	Revised Installation Details	5/27/2018
0135-TMT-TRI-ABE-0102	HPU foundation details and interconnecting drawing	5/30/2018
0135-TMT-TRI-ABE-0103	Feeder Model June 1, 2018	6/3/2018
0135-TMT-TRI-ABE-0104	Revised Instrument Process Specification Data Sheets	6/8/2018
0135-TMT-TRI-ABE-0105	Revised P&ID Set	6/10/2018
0135-TMT-TRI-ABE-0106	Steam Cooling PFD and Cyclone to dipleg arrangements	6/11/2018
0135-TMT-TRI-ABE-0107	Feeder General Arrangement Drawings	6/11/2018
0135-TMT-TRI-ABE-0108	Hydraulic Interconnecting piping	6/11/2018
0135-TMT-TRI-ABE-0109	Steam Reformer 3-D Model	6/12/2018
0135-TMT-TRI-ABE-0110	Steam Reformer Rev 6 GA	6/15/2018
0135-TMT-TRI-ABE-0111	TRI Monthly Report for June 2018	6/20/2018
0135-TMT-TRI-ABE-0112	Feeder Enclosure Drawings and Schematics	6/24/2018
0135-TMT-TRI-ABE-0113	July 2018 TRI Monthly Report	7/22/2018
0135-TMT-TRI-ABE-0114	Piping Interface Chart Rev 9	8/5/2018
0135-TMT-TRI-ABE-0115	PC Heater Assembly General Arrangement Drawing	8/7/2018
0135-TMT-TRI-ABE-0116	Brilex, Caid and Vidal Inspection Reports	8/7/2018
0135-TMT-TRI-ABE-0117	August 2018 Monthly Report	8/20/2018
0135-TMT-TRI-ABE-0118	Model Review Comments 08/23/2018 on Model 07/26/2018	9/2/2018
0135-TMT-TRI-ABE-0119	Steam Reformer Assembly and Lifting Plan	9/2/2018
0135-TMT-TRI-ABE-0120	CTC Assembly and Lifting Plan	9/2/2018
0135-TMT-TRI-ABE-0121	PC Heater Assembly and Lifting Drawings	9/2/2018
0135-TMT-TRI-ABE-0122	Cyclone Assembly and Lifting Drawings	9/2/2018
0135-TMT-TRI-ABE-0123	CMD Feeder Press Assembly and Lifting Drawings	9/3/2018
0135-TMT-TRI-ABE-0124	Airline HPU Assembly and Lifting Drawings	9/3/2018
0135-TMT-TRI-ABE-0125	Updated P&ID Set	9/19/2018
0135-TMT-TRI-ABE-0126	Savico Inspection Report	9/19/2018
0135-TMT-TRI-ABE-0127	September 2018 Monthly Report	9/20/2018
0135-TMT-TRI-ABE-0128	Updated P&ID Set	10/21/2018
0135-TMT-TRI-ABE-0129	October Monthly Report	10/21/2018
0135-TMT-TRI-ABE-0130	November Monthly Report	11/20/2018
0135-TMT-TRI-ABE-0131	CTC Final Dossier	11/29/2018
0135-TMT-TRI-ABE-0132	HC Vidal CTC Final Dossier	12/7/2018
0135-TMT-TRI-ABE-0133	Piping Interface Chart	12/9/2018
0135-TMT-TRI-ABE-0134	CTC Steam Super Heater GA drawings Rev 5	12/16/2018
0135-TMT-TRI-ABE-0135	December 2018 Monthly Report	12/20/2018
0135-TMT-TRI-ABE-0136	Electrical Panel Layouts and Schematics	1/7/2019
0135-TMT-TRI-ABE-0137	Updated Electrical Load List	1/10/2019
0135-TMT-TRI-ABE-0138	Revision for Milestone 11 Invoice	1/16/2019
0135-TMT-TRI-ABE-0139	January 2019 Monthly Report	1/20/2019
0135-TMT-TRI-ABE-0140	January 2019 Monthly Report Rev 1	1/25/2019
0135-TMT-TRI-ABE-0141	Updated P&ID Set	2/10/2019
0135-TMT-TRI-ABE-0142	Photos of Bed media from attrition testing	2/14/2019
0135-TMT-TRI-ABE-0143	February 2019 Monthly Report	2/20/2019

0135-TMT-TRI-ABE-0144	Syngas Tube Leak Report and P&ID PID-2165, 2167, 2169, 2171	2/21/2019
0135-TMT-TRI-ABE-0145	Responses to HAZID analysis and PID 2143, 2144, 2145	2/25/2019
0135-TMT-TRI-ABE-0146	Functional Specification Rev 1	3/2/2019
0135-TMT-TRI-ABE-0147	External Cyclone As built models and GA	3/13/2019
0135-TMT-TRI-ABE-0148	CTC and CTC Heater 3-D model and As built Gas	3/13/2019
0135-TMT-TRI-ABE-0149	Clash detection Files	3/13/2019
0135-TMT-TRI-ABE-0150	March 2019 Month end Report	3/20/2019
0135-TMT-TRI-ABE-0151	Hard Copy versions of CTC Final Dossier 0135-FPD-21-2108	3/25/2018
0135-TMT-TRI-ABE-0152	April 2019 Monthend Report	4/20/2019
0135-TMT-TRI-ABE-0153	CAID Final Documentation	1-May-19
0135-TMT-TRI-ABE-0154	Update PID-2196 and 2197 for Arvos	5/12/2019
0135-TMT-TRI-ABE-0155	Updated PID-2196 Rev 10	5/12/2019
0135-TMT-TRI-ABE-0156	May 2019 Month end Report	5/19/2019
0135-TMT-TRI-ABE-0157	Feeder Installation Procedure and drawings	6/2/2019
0135-TMT-TRI-ABE-0158	2 years and commissioning spare parts lists	6/10/2019
0135-TMT-TRI-ABE-0159	Steam reformer and PC Heater Models	6/10/2019
0135-TMT-TRI-ABE-0160	June 2019 Month End Report	6/20/2019
0135-TMT-TRI-ABE-0161	Milestone M12 Certificate	7/13/2019
0135-TMT-TRI-ABE-0162	July 2019 Month End Report	7/20/2019
0135-TMT-TRI-ABE-0163	Steam Reformer, PC Heater and Feeder 3-D Model and Reformer and Feeder Asbuilt	8/17/2019
0135-TMT-TRI-ABE-0164	August 2019 Month End Report	8/20/2019
0135-TMR-TRI-ABE-0165	Feeder GA's with Nozzle Numbers matching P&IDs	9/2/2019
0135-TMT-TRI-ABE-0166	Hydraulic system GA's with Nozzle Numbers matching P&IDs	9/3/2019
0135-TMT-TRI-ABE-0167	September 2019 Monthly Report	9/21/2019
0135-TMT-TRI-ABE-0168	Asbuilt 3-D model and GA for PC Heater Cart	9/21/2019
0135-TMT-TRI-ABE-0169	Airline Maintenance Manual for Feeder System Hydraulics	9/21/2019
0135-TMT-TRI-ABE-0170	Shred Tech Operations and Maintenance Manual for Feeder Shredders	9/22/2019
0135-TMT-TRI-ABE-0171	0135-MAN-21-2113 SOP for Initialization and Dryout	9/22/2019
0135-TMT-TRI-ABE-0172	October 2019 Monthly Report	10/19/2019
0135-TMT-TRI-ABE-0173	0135-MAN-21-2115 Steam Reformer and CTC Bed Loading SOP	10/22/2019
0135-TMT-TRI-ABE-0174	0135-MAN-21-2116 PC Heater start-up and Bed Heat-up SOP	11/3/2019
0135-TMT-TRI-ABE-0175	0135-CAL-21-2110 Calulation Report for Gasification Island relieve burst discs	11/7/2019
0135-TMT-TRI-ABE-0176	0135-MAN-21-2117 Fluidization of Steam Reformer and CTC	11/10/2019
0135-TMT-TRI-ABE-0177	0135-MAN-21-2118 Feeder Start-up and Shut down	11/17/2019
0135-TMT-TRI-ABE-0178	November 2019 Monthly Report	11/20/2019
0135-TMT-TRI-ABE-0179	December 2019 Monthly Report	12/22/2019
0135-TMT-TRI-ABE-0180	Inspection report by Wesco on MSW Spool Repairs	1/5/2020
0135-TMT-TRI-ABE-0181	Root Cause Failure Analysis Report - Steam Reformer Refractory Floor	1/17/2020
0135-TMT-TRI-ABE-0182	January 2020 Monthly Report	1/20/2020
0135-TMT-TRI-ABE-0183	Proforma Invoices for Milestone 14 and Milestone 15	1/26/2020
0135-TMT-TRI-ABE-0184	0135-MAN-21-2119 Standard Operating Procedure for Riser and Dipleg	2/3/2020
0135-TMT-TRI-ABE-0185	0135-MAN-21-2127 Standard Operating Procedure for PC Heater Cart	2/6/2020
0135-TMT-TRI-ABE-0186	SIL Data	2/9/2020
0135-TMT-TRI-ABE-0187	Feeder SOP's and Training Power Point	2/21/2020
0135-TMT-TRI-ABE-0188	Monthly report for February 2020	2/22/2020
0135-TMT-TRI-ABE-0189	3-D STP files for the pneumatic conveyor	3/8/2020
0135-TMT-TRI-ABE-0190	Feeder Eelectrical Drawings Rev 4	4/6/2020
0135-TMT-TRI-ABE-0191	Update P&IDS based on HAZOP Redlines	4/12/2020
0135-TMT-TRI-ABE-0192	Feeder Purge Relief Valve Calculation	4/29/2020
0135-TMT-TRI-ABE-0193	Interface Chart Rev 11	6/5/2020
0135-TMT-TRI-ABE-0194	Functional Description Rev 02 and updated Cause and Effect Diagrams	7/3/2020
0135-TMT-TRI-ABE-0195	Cooling Water Relief Valve Device Calculation Report	7/22/2020
0135-TMT-TRI-ABE-0196	P&ID Updated Set, Functional Descriptions for Gasifier and Feeder, CED's for Gasifier, Feeder and PC Heater	8/9/2020
0135-TMT-TRI-ABE-0197	P&ID Updated Set, Functional Descriptions for Gasifier and Feeder, CED's for Gasifier, Feeder and PC Heater	9/11/2020
0135-TMT-TRI-ABE-0198	Cooling Water Relief Valve Device Calculation Report Rev 1	9/11/2020
0135-TMT-TRI-ABE-0199	Feeder Final Documentation Folder	9/12/2020
0135-TMT-TRI-ABE-0200	P&ID Updated Set, Functional Descriptions for Gasifier and Feeder, CED's for Gasifier, Feeder and PC Heater	2/5/2021
0135-TMT-TRI-ABE-0201	P&ID Updated Set, Functional Descriptions for Gasifier	4/23/2021
0135-TMT-TRI-FUL-0001	Standard Operating Procedure Manuals	7/21/2021
0135-TMT-TRI-FUL-0002	Feeder Final Documentation Folder	2/2/2022
0135-TMT-TRI-FUL-0003	Fisher Klosterman Final Documentation	2/2/2022
0135-TMT-TRI-FUL-0004	Hydroextratctor Final Documentation	2/2/2022
0135-TMT-TRI-FUL-0005	Steam Reformer Final Documentation	2/26/2022
0135-TMT-TRI-FUL-0006	CTC Final documentation	3/17/2022
0135-TMT-TRI-FUL-0007	PC Heater Final Documentation	3/24/2022
0135-TMT-TRI-FUL-0008	Reformer Expansion Joint Final Documentation	3/24/2022
0135-TMT-TRI-FUL-0009	BMS Functional Spec and Cause and Effect Diagram	4/1/2024
0135-TMT-TRI-FUL-0010	PC Heater Modifications final documentation	4/1/2024
0135-TMT-TRI-FUL-0011	Injection screw Final Documentation	4/3/2024
0135-TMT-TRI-FUL-0012	PC Heater Tube Layouts for modifications	4/3/2024
0135-TMT-TRI-FUL-0013	PC Heater Installation Final Documentation	4/4/2024
0135-TMT-TRI-FUL-0014	Cyclone Repair Final Documentation and Reformer Cage Modification	5/11/2024